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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multiyear cleanup program for an installation. The plan 
identifies environmental cleanup requirements at each site or area of concern (AOC), and proposes a comprehensive, 
installation-wide approach, along with the costs and schedules associated with conducting investigations and taking the 
necessary remedial actions (RA). 
 
In an effort to coordinate planning information between the restoration manager, the US Army Environmental Command 
(USAEC), Fort Rucker (FTRU), the executing agencies, regulatory agencies, and the public, an IAP was completed. The IAP is 
used to track requirements, schedules, and budgets for all major Army installation cleanup programs. 
 
All site-specific funding and schedule information has been prepared according to projected overall Army funding levels and is, 
therefore, subject to change. 
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Acronyms

A/I

ADEM

AOC

ATG

ATR

BRAC

CAP

CERCLA

CMI(C)

CMI(O)

CMIP

CS

CTT

DD

DERP

DMM

ER,A

FRA

ft

FTRU

FY

IMCOM

IRA

K

LTM

LUC

MC

MEC

MNA

MRSPP

N/A

NPL

O&M

PA

PBA

PCE

POL

PSV

RA(C)

RA(O)

RAC

RC

RD

RFA

RFI

Active and Inactive

Alabama Department of Environmental Management

Area of Concern

Anti-Tank Grenade

Anti-Tank Rocket

Base Realignment and Closure

Corrective Action Plan

Comprehensive Environmental Response, Compensation, Liabilities Act

Corrective Measures Implementation (Construction)

Corrective Measures Implementation (Operation)

Corrective Measures Implementation Plan

Confirmation Sampling

Closed, Transferred or Transferring

Decision Document

Defense Environmental Restoration Program

Discarded Military Munitions

Environmental Restoration, Army

Final Remedial Action

feet

Fort Rucker (AEDB-R site designation)

Fiscal Year

Installation Management Command

Interim Remedial Action

thousand

Long-Term Management

Land Use Control

Munitions Constituent

Munitions and Explosives of Concern

Monitored Natural Attenuation

Munitions Response Site Prioritization Protocol

Not Applicable

National Priorities List

Operations and Maintenance

Preliminary Assessment

Performance-Based Acquisition

Tetrachloroethylene

Petroleum, Oil, and Lubricant

Preliminary Screening Values

Remedial Action (Construction)

Remedial Action (Operation)

Risk Assessment Code

Response Complete

Remedial Design

RCRA Facility Assessment

RCRA Facility Investigation
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Acronyms

RIP

ROD

RRSE

RSE

RSE

RSL

S&A

SI

TAPP

TCE

TCRA

TRC

ug/L

US

USAACE

USAAVNC

USACE

USACHPPM

USEPA

VOC

Remedy-in-Place

Record of Decision

Relative Risk Site Evaluation

Remedial System Evaluation

Remedial Systems Evaluation

Residential Screening Level

Supervision and Administration

Site Inspection

Technical Assistance for Public Participation

Tetrachloroethylene

Time Critical Removal Action

Technical Review Committee

micrograms per liter

United States

US Army Aviation Center of Excellence

US Army Aviation Center

US Army Corps of Engineers

US Army Center for Health Promotion and Preventive Medicine

US Environmental Protection Agency

Volatile Organic Compound 
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Acronym Translation Table

CERCLA RCRA

Preliminary Assessment(PA)

Site Inspection(SI)

Remedial Investigation/Feasibility Study(RI/FS)

Remedial Design(RD)

Remedial Action (Construction)(RA(C))

Remedial Action (Operation)(RA(O))

Long Term Management(LTM)

Interim Remedial Action(IRA)

RCRA Facility Assessment(RFA)

Confirmation Sampling(CS)

RCRA Facility Investigation/Corrective Measures Study(RFI/CMS)

Design(DES)

Corrective Measures Implementation (Construction)(CMI(C))

Corrective Measures Implementation (Operation)(CMI(O))

Long Term Management(LTM)

Interim Measure(IM)

=

=

=

=

=

=

=

=
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Site Alias List

AOC-S

CC AOC-A1

FTRU-001-R-01

FTRU-002

FTRU-003-R-01

FTRU-004-R-01

FTRU-008

FTRU-012

FTRU-040

FTRU-051

FTRU-171

AOC-S

AOC-A1

AOC-W

SWMU 3

AOC-X

AOC-Z

SWMU 10

SWMU 4

SWMU 14

SWMU 15

SWMU 2D

AEDB-R Site ID to Alias List

AEDB-R # Alias
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Installation Information
Installation Locale

Installation Mission
Since 1973, when Fort Rucker became the center for all US Army aviation flight training, its mission has been to maintain and 
operate facilities and provide services and material to support the helicopter pilot training for the US Army. Fort Rucker is the 
largest helicopter training installation in the world. As the US Army Aviation Center of Excellence (USAACE) and the home of the 
Aviation Branch, Fort Rucker is charged with producing aviation Soldiers for the worlds premier aviation force. 

In addition to this role as the US Army's Aviation Center of Excellence, Fort Rucker houses several tenant activities and 
directorates. It is the home for the US Army Combat Readiness Center, the Warrant Officer Career College, Air Traffic Services 
Command, the Army Aviation Flight Test Directorate, the Army School of Aviation Medicine and Aeromedical Research 
Laboratory.

Lead Organization
IMCOM

Lead Executing Agencies for Installation

Regulator Participation

National Priorities List (NPL) Status
FORT RUCKER is not on the NPL

Installation Restoration Advisory Board (RAB)/Technical Review Committee (TRC)/Technical Assistance for Public 
Participation (TAPP) Status

Fort Rucker is located in southeast Alabama approximately 20 miles northwest of the city of Dothan. It consists of 62,430 acres; 
57,885 acres at the main installation and 4,545 acres of satellite airfields and leases and easements.

The community has expressed no sufficient, sustained interest in a RAB.

Installation Size (Acreage):

State:
County:
City:

Other Locale Information

62430
Daleville

Dale and Coffee Counties 
Alabama

Federal

State

US Army Corps of Engineers (USACE)- Mobile District

US Environmental Protection Agency (USEPA), Region IV, Resource Conservation and Recovery
Act (RCRA) and Federal Facilities Branch, Waste Management Division.
Alabama Department of Environmental Management (ADEM)
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Installation Information
Installation Program Summaries

IRP

MMRP

CR

Primary Contaminants of Concern:

Primary Contaminants of Concern:

Primary Contaminants of Concern:

Metals, Other (construction debris and household refuse), Petroleum, Oil and 
Lubricants (POL), Volatiles (VOC)

Munitions and explosives of concern (MEC)

Volatiles (VOC)

Groundwater, Soil, Surface Water

Groundwater, Soil

Soil

Affected Media of Concern:

Affected Media of Concern:

Affected Media of Concern:
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5-Year / Periodic Review Summary

Complete
Underway

Status
200802
201302

Start Date
201006
201506

End Date
2010
2015

End FY

Phase II RFI, Volume I, 1995 
Associated ROD/DD Name

FTRU-002, FTRU-004, FTRU-006, FTRU-030, FTRU-075, 
FTRU-079, FTRU-080, FTRU-110, FTRU-116, FTRU-117, 
FTRU-119, FTRU-120, FTRU-180, FTRU-181

Sites

5-Year / Periodic Review Summary

Last Completed 5-Year / Periodic Review Details

The Five-Year Review for SWMUs 2d, 4, 14 and 10/15 (FTRU-171, 012, 040, 008 and 051) selected monitored 
natural attenuation with Land Use Controls as the corrective measures to protect human health and the 
environment.


Results

      Actions

      Plans

The five-year review is a voluntary non-NPL review requested by the installation and conducted by the USACE. Fort 
Rucker has monitored natural attenuation (MNA) groundwater remedies at closed landfill solid waste management unit 
(SWMU), including SWMU-2d, SWMU-4, and SWMU-10/15, which are each regulated under a RCRA permit issued by 
the ADEM. All other SWMUs have received no further action (NFA) status.  Recommendations as presented in the report 
include:

-SWMU 4: Install monitoring wells to assess off-site VOC migration. It is uncertain whether changes in volatile organic 
compound (VOC) concentrations are caused by natural attenuation processes or reflect variations in groundwater levels.  It
also appears likely the cis-1,2-DCE is moving off-site due to radial flow from the landfill. A performance-based 
acquisition (PBA) to perform a RCRA facility investigation (RFI) at SWMU 4 is expected to be awarded in fiscal year 
(FY)13.  The RFI will include installing monitoring wells to assess off-site VOC migration.

-Form a remedial systems evaluation (RSE) team to assess the performance of MNA at SWMU 2d, SWMU 4, and SWMU 
10/15. US Army implementation by Dec. 15, 2009. 

Reported issues at SWMUs 2d and 10/15 include:
-SWMU 2d:  Contaminant concentrations are increasing in wells adjacent and cross gradient to the landfill.

-SWMU 10/15: The report states that it is not apparent that MNA is occurring at this site.

A RSE team will not be assembled on March 22, 2013 to assess performance of MNA as it will be reassessed during the 
next periodic review in 2015. 

-Prepare an operations and maintenance (O&M) plan for the corrective action sites, prepare a health and safety plan for 
corrective action sites, change the analytical method for ferrous iron from 6010B to a field method, post warning signs at 
corrective action site gates, and perform routine maintenance on monitoring wells as needed.

As of March 22, 2013 an O&M Plan has not been developed.

Recommendations and Implementation Plans:
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Land Use Control (LUC) Summary

Site(s):

Site(s):

FTRU-051

FTRU-171

LUC Title:

LUC Title:

LUC for FTRU-051

SWMU 2D and AOC-P LUC

ROD/DD Title:

ROD/DD Title:

CMIP for SWMU 15, Dated 5/2007,FTRU-051 

CMIP Revised SWMU 2D, 04/2008, FTRU-171

Location of LUC

Location of LUC

SWMU 15 located on Dilly Branch Road.

Located on the corner of Hatch and Engineer Roads. This LUC also covers AOC-P which is adjacent to SWMU 2D.

Types of Engineering Controls:

Types of Engineering Controls:

Fences

Fences, Signs

Types of Institutional Controls:

Types of Institutional Controls:

Notations in Master Plan

Restrictions on land use

Date in Place:

Date in Place:

199707

200709

Modification Date:

Modification Date:

N/A

N/A

Date Terminated:

Date Terminated:

N/A

N/A

Inspecting Organization:

Inspecting Organization:

State

Installation

Record of LUC:

Record of LUC:

Master Plan or Equivalent

Master Plan or Equivalent

Documentation Date:

Documentation Date:

201312

N/A

LUC Enforcement:

LUC Enforcement:

Annual Inspections

5 Year Reviews

Additional Information

Additional Information

N/A

N/A

Land Use Restriction:

Land Use Restriction:

Media specific restriction - prohibit use of groundwater for consumption or domestic purposes, Media 
specific restriction - restrict drinking water well installation

Landfill restriction - Prohibit activities that would impact the LF cap (or cover system) and drainage 
system, Landfill restriction - Prohibit excavation on LF cap or cover system, Landfill restriction - Restrict
construction of buildings that may interfere with LF cap or cover system, Restrict land use - No 
daycare/hospital/school use, Restrict land use - No residential use

Contaminants:

Contaminants:

VOC

METALS, VOC
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Land Use Control (LUC) Summary

Site(s): FTRU-002

LUC Title: SWMU 3 LUC

ROD/DD Title:Phase II RFI, Volume I, 1995 

Location of LUC

LUC is located on Landfill north of AERO Medical Research Building.

Types of Engineering Controls: Signs

Types of Institutional Controls: Restrictions on land use

Date in Place: 200109

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: Installation

Record of LUC: Master Plan or Equivalent

Documentation Date: N/A

LUC Enforcement: 5 Year Reviews

Additional Information

N/A

Land Use Restriction: Landfill restriction - Prohibit activities that would impact the LF cap (or cover system) and drainage 
system, Landfill restriction - Restrict construction of buildings that may interfere with LF cap or cover 
system, Restrict land use - No residential use

Contaminants: VOC
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Cleanup Program Summary

Installation Historic Activity

Installation Program Cleanup Progress
IRP

MMRP

CR

Prior Year Progress:

Prior Year Progress:

Prior Year Progress:

The RFI report for AOC-S has been approved by ADEM. The corrective measures implementation 
plan (CMIP) for AOC-S has been submitted to ADEM and Fort Rucker is awaiting approval. A PBA 
was awarded in FY11 to conduct corrective measures implementation (operation) [CMI(O)] for FTRU-
171, FTRU-008, FTRU-051 and FTRU-012 and long-term management (LTM) for FTRU-002, 
FTRU-040 and AOC-P. PBA is also required to achieve NFA for FTRU-040 by FY15.

A PBA was awarded in 2009 to perform an RFI and achieve record of decision (ROD)/decision 
document (DD)for FTRU-001-R-01 and FTRU-003-R-01 by FY11. Due to regulatory review times, 
the ROD/DD date has been modified to FY13. RFI work plan was approved by ADEM in January 
FY12. The RFI is currently underway.

A performance-based contract (PBC) is expected to be awarded in August 2013 to conduct a RFI for 
AOC-A1.

Future Plan of Action:

Future Plan of Action:

Future Plan of Action:

Achieve remedy in place (RIP) for AOC-S by FY13. Continue CMI(O) and LTM activities through 
FY14 for FTRU-171, FTRU-008, FTRU-051, FTRU-012, FTRU-002, FTRU-040 and AOC-P. 
Achieve NFA for FTRU-040. 

Further activities will be determined upon completion of the RFI in FY13.

Completion of the RFI for AOC-A1.

On May 1, 1942, Fort Rucker was activated as the Ozark Triangular Division Camp, in response to the US Military escalation 
following Pearl Harbor. In June 1943, the facility was renamed Camp Rucker, in honor of General Edmund Winchester Rucker.

Camp Rucker served as an infantry training ground and housed artillery, tank, anti-aircraft, medical, and quartermaster troops 
until 1946. In May 1945 following Victory in Europe Day, the camp became an Infantry replacement Training Center and later an 
Infantry Advanced Replaced Training Center.

The successful use of helicopters in Korea caused a pressing need for testing and training in the maintenance and operation of 
rotary-wing aircraft and the Army established an aviation center and school to meet that need. The Army Aviation School of Fort 
Sill, Oklahoma, was relocated to Camp Rucker. In March 1955, Camp Rucker was officially designated as the US Army Aviation 
Center (USAAVNC). In October of the same year, it became a permanent US military fort, and, consequently, was renamed Fort 
Rucker.

In 1973, Fort Rucker became the center for all US Army aviation flight training. Since then, its mission has been to maintain and 
operate facilities and provide services and material to support the helicopter pilot training for the Army.

In addition to its role as the USAAVNC, Fort Rucker houses several tenant activities and directorates. It is the home of the Army 
Safety Center, the US Army Aviation Development Test Activity, the Aeromedical Center and the Aeromedical Research 
Laboratory.
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FORT RUCKER

Installation Restoration Program
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

IRP

108/101

Installation Site Types with Future and/or Underway Phases
1

1

1

4

Contaminated Ground Water

Disposal Pit/Dry Well

Fire/Crash Training Area

Landfill

Most Widespread Contaminants of Concern

Metals, Other (construction debris and household refuse), Petroleum, Oil and Lubricants (POL), Volatiles (VOC)

Media of Concern

Groundwater, Soil, Surface Water

(AOC-S)

(FTRU-040)

(FTRU-051)

(FTRU-002, FTRU-008, FTRU-012, FTRU-171)

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

BLDG 810, REFUELING 
POINT
CONTAMINATED SOIL, TANK 
HILL
SI HATCH ROAD NEAR LAKE,
SWMU 2C
STORAGE WASTE POL-10K 
GAL RR TANK,SWMU27
STRG WAST POL(10K GAL 
RR TANK), SWMU 28
STORAGE WASTE POL(30K 
GAL AST), SWMU 31
FIREFIGHTING TNG AREA, 
SWMU 15
FIREFIGHTING TNG AREA, 
SWMU 15
WST FUEL STR SW DILLY BR
RD&AVE F SWMU63
WASHRACK W/O W 
SEP(LOWE AHP), SWMU 71
WASHRACK W/ O W 
SEP(BLDG 1412), SWMU 73
SUMP DRAINAGE SYSTEM-
POL SHOP SWMU 70
MATERIAL STORAGE (BLDG 
6015), SWMU K
NEW PCB MTR STORE(ENGR
& DILLY BR)SWMU J
WASTE OIL(55 GAL 
DRUMS)(BLD 4004)SWMU 64
SPENT BATTERY STRG, 
BLDG 6015, SWMU 41B
WASTE OIL(AST) (BLDG 
6015), SWMU 41A
PRODUCT STORAGE AREA, 
SWMU D

1996

1997

1998

1998

1998

1998

1998

1998

1998

1998

1998

1998

1998

1998

1998

1998

1998

1998

Site Name Action FYRemedy

INCINERATION

INCINERATION

WASTE REMOVAL - SOILS

WASTE REMOVAL - SOILS

WASTE REMOVAL - SOILS

WASTE REMOVAL - SOILS

NATURAL ATTENUATION

THERMAL DESORPTION

WASTE REMOVAL - SOILS

WASTE REMOVAL - SOILS

WASTE REMOVAL - SOILS

WASTE REMOVAL - SOILS

WASTE REMOVAL - SOILS

WASTE REMOVAL - SOILS

WASTE REMOVAL - SOILS

WASTE REMOVAL - SOILS

WASTE REMOVAL - SOILS

WASTE REMOVAL - SOILS

Site ID
FTRU-182

FTRU-183

FTRU-010

FTRU-041

FTRU-042

FTRU-045

FTRU-051

FTRU-051

FTRU-052

FTRU-080

FTRU-082

FTRU-101

FTRU-109

FTRU-115

FTRU-158

FTRU-162

FTRU-165

FTRU-179
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 SummaryIRP

198202

204309

Date of IRP Inception:

Date of IRP completion including Long Term Management (LTM):

201309/204310Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

IRA

IRA

FRA

IRA

IRA

FRA

FRA

FRA

FRA

WASTE POL DISPOSAL, 
SWMU 14
LF NORTH OF AEROMED 
RES BLD SWMU 3
LANDFILL OZARK CITY 
LEASEE, SWMU 4
HERBICIDE STORAGE (BLDG
1448), SWMU 50
PESTICIDE 
STOR/HANDLE(BLDG 
1476)SWMU 49
CLOSED SANITARY 
LANDFILL, SWMU 2D
CLOSED SANITARY 
LANDFILL, SWMU 2D
CLOSED SANITARY 
LANDFILL, SWMU 2D
PCE in GW near SWMU 8

1999

2001

2001

2001

2002

2007

2007

2007

2013

Site Name Action FYRemedy

BIOVENTING

OTHER

NATURAL ATTENUATION

WASTE REMOVAL - SOILS

WASTE REMOVAL - SOILS

NATURAL ATTENUATION

CAPPING

FENCE OR OTHER SITE ACCESS 
CONTROL MEASURES
NATURAL ATTENUATION

Site ID
FTRU-040

FTRU-002

FTRU-012

FTRU-073

FTRU-070

FTRU-171

FTRU-171

FTRU-171

AOC-S

Duration of IRP
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 Contamination AssessmentIRP

Contamination Assessment Overview

Remaining cleanup requirements are being addressed under PBAs that were awarded in FY09 and FY11; RIP is expected at all 
sites. Remaining remedial operations and LTM are expected to be completed by FY20 for a majority of sites and FY40 for others.

Cleanup Exit Strategy

In 1988 the Fort Rucker Installation Restoration Program (IRP) identified 111 sites. Forty-four of these sites required further 
investigation, which was initiated in 1990. Site investigations, recommendations and studies of these sites produced initiatives for
NFA, removal, and corrective measures study (CMS). The following is a summary of the IRP initiatives: 
     - All of the sites at Fort Rucker scored low because the primary contaminant was petroleum hydrocarbons. 
     - None of the sites has extensive groundwater contamination. 
     - 108 sites have been evaluated by the state regulators and granted NFA status. These are listed on Table III.2 of the permit.
     - Four sites (SWMUs 3, 4, 10 14, and 15) require LTM. 
     - Removal was completed at SWMU 8, and a cap was installed at SWMU 2D.

There is a reasonable expectation that the IRP at Fort Rucker will declare a large percentage of its sites RIP in the near future.
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1979

1982

1984

1987

1988

1991

1992

1993

1994

1995

1996

1997

1998

Tech Memo:  Groundwater Monitoring, Bldgs 1172, 
3425, 3481, 5110

Installation Assessment of Fort Rucker, Alabama, 
Report No. 305

Evaluation of Washrack Leachate, Fort Rucker, 
Alabama, Hazardous Waste Study No. 37-26-0458-85
 Draft Final Report:  Evaluation of SWMUs at Fort 
Rucker, Report No. 37-26-1648-89

Geohydrogeologic Study at Fort Rucker, TAC-Runkle 
Landfill and Dilly Branch Landfills

Installation Restoration Program Plan for Fort Rucker

RCRA Facility Assessment Report for Fort Rucker

Final work plan, Volume 1, Project Management Plan

Preliminary Site Inspection for Fort Rucker Military 
Reservation, Site Inspection Report No. 91030

Volume 1, Final Project Management Plan, Fort Rucker 
Corrective Measures Study
Volume 2, Final Sampling and Analysis Plan, Fort 
Rucker Corrective Measures Study

Final RCRA Facility Report

Final Corrective Measures Remedial Design Workplan 
for the Removal of Contaminated Soils at SWMUs 2c, 
27, 28, 31, 41a, 41b, 48, 63, 64, 70, 71, D, J and K

Phase II RCRA Facility Investigation Final Report, Fort 
Rucker Alabama

 Statement of Basis, No Further Action Sites, Fort 
Rucker Alabama, 

Final Corrective Measures Study, Fort Rucker, Alabama

Well Closure Plan - Draft 

Final Report- Interim Soil Removal at SWMU 15, Fire 
Fighting Training Area and Removal of Contaminated 
Soils at CAMU 2-7, Fort Rucker, AL

USACE- Alaska District

Environmental Science and 
Engineering, Inc.

US Army Environmental 
Hygiene Agency
US Army Environmental 
Hygiene Agency

US Army Environmental 
Hygiene Agency

USACE, Toxic and 
Hazardous Materials 
Agency
USEPA

Metcalf & Eddy, Inc.

USACE, Toxic and 
Hazardous Materials 
Agency

Metcalf & Eddy, Inc.

Metcalf & Eddy, Inc.

US Army Environmental 
Center
Metcalf & Eddy, Inc.

Metcalf & Eddy, Inc.

Metcalf & Eddy, Inc.

Metcalf & Eddy, Inc.

Metcalf & Eddy Inc.

USACE

JAN-1979

JAN-1982

JAN-1984

JAN-1984

JAN-1987

JAN-1988

JAN-1988

MAR-1991

JAN-1992

JAN-1993

JAN-1993

SEP-1994

DEC-1994

NOV-1995

NOV-1996

JUL-1997

JUL-1997

AUG-1998

 Previous StudiesIRP

Title Author Date
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2000

2002

2003

2004

2005

Final Groundwater Assessment Report for Solid Waste 
Management Unit 2D, Closed Sanitary Landfill

Final Groundwater Assessment Addendum Report for 
Solid Waste Management Unit 2D, Closed Sanitary 
Landfill

Summary of RCRA-Related Program 
Activities/Investigation for SWMU 6 - Closed 
Construction Landfill
Summary of RCRA-Related Program 
Activities/Investigations for SWMU 10 Closed Landfill
Summary of RCRA-Related Program 
Activities/Investigations for SWMU 14 Closed Waste Pol
Pit
Summary of RCRA-Related Program 
Activities/Investigations for SWMU 15 Former Fire 
Training Area, Vol. 1
Summary of RCRA-Related Program 
Activities/Investigations for SWMU 15 Former Fire 
Training Area, Vol. 2, Appendix F
Soil Removal and Sampling Report - SWMU 70 and 73

Summary of RCRA-Related Program 
Activities/Investigations for SWMU 4, Closed City of 
Ozark Landfill
Summary of RCRA-Related Program 
Activities/Investigations for SWMU 49, Former Pesticide
Storage
Summary of RCRA-Related Program 
Activities/Investigations for SWMU 50, Former Herbicide
Storage
Revised Semiannual Report for Natural Attenuation 
Monitoring
Final Post-Wide HHRA for Arsenic in Soil Final CMS, 
M&E 7/97
SWMU 2 Draft RFI Report

SWMU 49 and 50 ADEM Letter of Notice of 
Concurrence for the Summary of RCRA-Related 
Program Activities/Investigations (NFA)

Misc Sites ADEM Letter of Review and Comments of 
Summary of Investigation Activities and Statement of 
Basis for Closure of Wells
2005 Project Management Plan

SWMU 2D ADEM Letter of Review and Comments of 
Draft CMIP
CCI Response to ADEM Comments - SWMU2D CMIP

SWMU 6 ADEM Letter of Review and Comments 
Groundwater Sampling

Metcalf & Eddy, Inc.

Metcalf & Eddy, Inc.

Montgomery Watson Harza

MWH Americas, Inc.

MWH Americas, Inc.

MWH Americas, Inc.

MWH Americas, Inc.

Bhate

MWH Americas, Inc.

MWH Americas, Inc.

MWH Americas, Inc.

Montgomery Watson Harza

Montgomery Watson Harza

Montgomery Watson Harza

ADEM

ADEM

CCI/ARCADIS

ADEM

CCI

ADEM

MAY-2000

FEB-2002

APR-2003

APR-2003

APR-2003

APR-2003

APR-2003

APR-2003

APR-2003

MAY-2003

MAY-2003

JUL-2003

SEP-2003

NOV-2003

OCT-2004

MAR-2005

MAY-2005

JUN-2005

JUN-2005

JUL-2005

 Previous StudiesIRP

Title Author Date
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2005

2006

2007

Misc Sites ADEM Letter of Review and Comments of 
Summary of Investigation Activities and Statement of 
Basis for Closure of Wells
SWMU 2D ADEM Letter of Review and Comments of 
CMIP
SWMU 8 ADEM Letter of Review and Comments of 
Sampling Plan Technical Memorandum
Final SWMU 8 Sampling Plan Technical Memorandum

SWMU 2D Final CMIP

SWMU 8 ADEM Letter of Review and Comments of 
Final Sampling Plan
SWMU 2D ADEM Letter of Review and Comments of 
Final Corrective Measures Implementation Plan
Final Construction Best Management Practices Plan, 
DeLoney Road Borrow Site for SWMU 2D
SWMU 6 Draft Groundwater Sampling Results

SWMU 6 ADEM Letter of Review and Concurrence of 
Draft CMIP (NFA)
SWMU 14 ADEM Letter of Review and Comments of 
CMIP
2006 Field Sampling Plan

2006 Quality Assurance Project Plan

2006 Project Management Plan

SWMU 8 ADEM Letter of Review and Comments of 
CMIP
SWMU 8 Sample Plan Addendum

SWMU 8 ADEM Letter of Review and Concurrence of 
Sampling Plan

SWMU 6 ADEM Letter of Review and Comments of 
Well Abandonment Report
Misc Sites ADEM Letter of Review and Comments 
CMIP
SWMU 4 ADEM Letter of Review and Comments of 
CMIP
Final Fort Rucker SWMU 6 Well Abandonment Report

Final SWMU 6 CMIP

Final SWMU 8 CMIP

Final Misc Sites CMIP

SWMU 2D ADEM Letter of Review and Concurrence of 
CMIP Addendum
SWMU 2D ADEM Letter of Review and Concurrence of 
CMIP Addendum
SWMU 6 ADEM Letter of Review and Concurrence of 
Final CMIP (Approval)

ADEM

ADEM

ADEM

CCI/ARCADIS

CCI/ARCADIS

ADEM

ADEM

CCI/ARCADIS

CCI/ARCADIS

ADEM

ADEM

CCI/ARCADIS

CCI/ARCADIS

CCI/ARCADIS

ADEM

CCI/ARCADIS

ADEM

ADEM

ADEM

ADEM

CCI/ARCADIS

CCI/ARCADIS

CCI/ARCADIS

CCI/ARCADIS

ADEM

ADEM

ADEM

JUL-2005

JUL-2005

AUG-2005

SEP-2005

SEP-2005

OCT-2005

OCT-2005

NOV-2005

DEC-2005

MAR-2006

APR-2006

JUN-2006

JUN-2006

JUL-2006

SEP-2006

NOV-2006

DEC-2006

JAN-2007

JAN-2007

JAN-2007

FEB-2007

FEB-2007

FEB-2007

FEB-2007

FEB-2007

FEB-2007

MAR-2007

 Previous StudiesIRP

Title Author Date
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2007

2008

2009

2012

2013

SWMU 8 ADEM Letter of Review and Concurrence of 
Final CMIP (NFA)
Misc Sites ADEM Letter of Review and Concurrence of 
Final CMIP
SWMU 2D ADEM Letter of Review and Concurrence of 
Corrective Measures Implementation Plan Addendum
SWMU 10-15 Groundwater Final CMIP

SWMU 10-15 Groundwater Final CMIP

Final CMIP for SWMU 4

SWMU 2D Corrective Measures Implementation Plan 
Addendum
SWMU 14 Corrective Measures Implementation Plan

SWMU 4 ADEM Letter of Review and Concurrence of 
CMIP
SWMU 10-15 ADEM Letter of Review and Concurrence
for CMIP
SWMU 10-15 ADEM Letter of Review and Concurrence
for CMIP

SWMU 2D Revised Corrective Measures 
Implementation Plan
SWMU 2D ADEM Letter of Review and Comments of 
Revised Corrective Measures Implementation Plan 
Addendum
SWMU 2D ADEM Letter of Review and Comments of 
Revised Corrective Measures Implementation Plan 
Addendum

Project Management Plan, Environmental Remediation 
Services

RCRA Facility Investigation Report for AOC-S, Final 
Revision 2, January 2012
AOC-S, ADEM Letter for Approval of RFI for AOC-S, 
Dated February 2012

Corrective Measures Study and Corrective Measures 
Implementation Plan for AOC-S

ADEM

ADEM

ADEM

CCI/ARCADIS

CCI/ARCADIS

CCI/ARCADIS

CCI/ARCADIS

CCI/ARCADIS

ADEM

ADEM

ADEM

CCI/ARCADIS

ADEM

ADEM

CH2MHill

CH2MHILL

ADEM

CH2MHILL

MAR-2007

MAR-2007

APR-2007

MAY-2007

MAY-2007

MAY-2007

JUN-2007

JUL-2007

AUG-2007

AUG-2007

AUG-2007

APR-2008

JUN-2008

JUN-2008

OCT-2009

JAN-2012

FEB-2012

FEB-2013

 Previous StudiesIRP

Title Author Date
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FORT RUCKER

Installation Restoration Program

Site Descriptions
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Site ID: AOC-S
Site Name: PCE in GW near SWMU 8

CLEANUP/EXIT STRATEGY
Site AOC-S was included in a PBA contract awarded in FY09. The PBA contract includes completion of RFI/CMS and 
implementation of the remedy. The RFI Report is complete and has been approved by ADEM. A CMIP has been submitted to 
ADEM and is awaiting approval. MNA as well as in situ chemical oxidation via injections is the proposed remedy. Specifically a 
250 foot row of potassium permanganate candles injected to create an oxidizing treatment zone to lime PCE migration. Post-PBA 
CMI(O) will continue through FY43. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Volatiles (VOC)

Media of Concern: Groundwater

Phases           Start            End   
RFA.................
RFI/CMS..........
CMI(C)............
CMI(O)............

200503........
200612........
201009........
201301........

200608
201210
201309
204309

RIP Date: 201309

RC Date: 204309

An RFI for AOC-S (which is near and upgradient of SWMU 8) was completed in 2012. The RFI showed that groundwater within 
the investigation area has been impacted with tetrachloroetyhene (PCE) at concentrations exceeding ADEM maximum 
contaminant level (MCL) of 5 micrograms per liter (ug/L). The apparent source of the PCE in groundwater was a washrack that 
was operated from the 1950s to the late-1980s. PCE was not detected in soil in the vicinity of the washrack, indicating that the 
source may have been removed during removal of the washrack.

As documented in the RFI, the PCE plumes dimensions are approximately 2,900 feet by 900 feet, and it covers approximately 60 
acres. The plume has migrated southward, following groundwater flow past the Fort Rucker boundary. PCE concentrations range 
from 120 ug/L at approximately 500 feet downgradient of the apparent source to 17 ug/L at the installation boundary. The 
maximum PCE concentration off-post is 4 ug/L, which is below the MCL. A CMS/CMIP for AOC-S, dated February 2013 has been
submitted to State Regulators. The CMS/CMIP recommended installation of PCE treatment technology followed by MNA and a 
risk assessment.

RRSE: LOW

Regulatory Driver: RCRA

Alias: AOC-S
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Site ID: FTRU-002
Site Name: LF NORTH OF AEROMED RES BLD SWMU 3

CLEANUP/EXIT STRATEGY
The entire site has a vegetative cover and LTM will include erosion control.  LTM is expected to continue through FY43.
  
 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Other (construction debris and 
household refuse)

Media of Concern: Groundwater

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
IRA..................
LTM.................

198202........
199010........
200012........
200106........
200510........

198611
199602
200109
200109
204309

RIP Date: N/A

RC Date: 200109

FTRU-002 was a landfill of approximately 10 acres located on Farrell Road adjacent to the US Army Aviation Research Lab. 
When the site began operation is unknown; it concluded operation in 1986. The site is a terraced landfill consisting of three 
separate terraces with berms. Construction debris, paper, card board, and household refuse were reportedly disposed of here. 
The initial assessment conducted by ADEM and the USEPA indicated that no further investigation of this site was warranted 
based on the Phase II RFI results, dated November 1995,  with the provision that groundcover be maintained to reduce risk by 
inhalation of trichloroethylene (TCE) in surface soil. 

Two 100-year floods, within a five year period, caused severe erosion of the existing cap and slopes of the landfill. This erosion 
exposed landfill material and scattered debris downstream of the site. The installation formulated a plan to conduct an interim 
remedial corrective action based on state requirements. The action included repairing the eroded areas by backfilling and 
diversion of storm water off the site. The severe slope of the berms resulted in erosion of the berm structure, requiring immediate 
repair to avoid future problems of the same nature. This RA was completed in September 2001.

LTM will continue to prevent erosion and will include routine mowing, fertilizing and erosion repair. The PBC will provide for the 
clean-up and LTM of all SWMU sites at Fort Rucker. This site is covered under a Hazardous Waste Corrective Action Permit 
issued by ADEM.

RRSE: MEDIUM

Regulatory Driver: RCRA

Alias: SWMU 3
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Site ID: FTRU-008
Site Name: LF N OF DILLY BR RD/E OF TEST STD,SWMU10

CLEANUP/EXIT STRATEGY
MNA will continue until cleanup objectives have been met as defined in the approved CMIP dated May 2007. Routine maintenance
and repair of the landfill cover is required. Routine maintenance of the road and drainage ditches is required to ensure well 
sampling continues. Groundwater and surface water are sampled semiannually and annually as defined in the approved CMIP. 

Once VOC concentrations have decreased below MCLs for three consecutive monitoring events in a single well, monitoring may 
be discontinued at the well upon the approval of the revision to the CMIP and a modification to the permit.

Upon approval by ADEM, wells will be properly abandoned according to the draft Well Closure Plan prepared by Metcalf and Eddy
prepared in 2002.

Post-PBA CMI(O) will continue for 30 years (through FY43).

SITE DESCRIPTION

STATUS

Contaminants of Concern: Volatiles (VOC)

Media of Concern: Groundwater, Surface Water

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
CMI(C)............
CMI(O)............

198202........
199010........
199410........
199801........
199810........

198611
199602
199709
199809
204309

RIP Date: 199810

RC Date: 204310

FTRU-008 was a 10 acre landfill located in the southeast portion of Fort Rucker on North Dilly Branch Road and east of the 
Engine Test Stand. When the site began operation is unknown; however, it operated as a trench and fill landfill until closure in 
1970. Household refuse and debris from demolished barracks were placed here. In 1997 an RFI confirmed that a further 
investigation was required to determine the impact to this site from three adjacent SWMUs, as well as the impact to down gradient
areas. Phase II RFI results confirmed the Phase I data and a CMS was recommended. A CMS was conducted and recommended
natural attenuation with enhanced monitoring. ADEM concurred with the recommendations of the CMS. Natural attenuation 
monitoring will continue in accordance with the CMIP, dated May 15, 2007 on a semiannual basis for VOCs. 

Once VOC concentrations have decreased below MCLs for three consecutive monitoring events in a single well, monitoring may 
be discontinued at the well upon the approval of the revision to the CMIP and a modification to the permit. Results from the 2012 
monitoring events indicate that concentrations are consistent with historical results. Results suggest natural attenuation is 
occurring. This site is covered under a Hazardous Waste Corrective Action Permit issued by ADEM.

RRSE: MEDIUM

Regulatory Driver: RCRA

Alias: SWMU 10
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Site ID: FTRU-012
Site Name: LANDFILL OZARK CITY LEASEE, SWMU 4

CLEANUP/EXIT STRATEGY
MNA will continue until cleanup objectives have been met as defined in the approved CMIP dated May 2007. Routine cover 
maintenance is required. Groundwater is sampled semiannually as defined in the approved CMIP. 

ADEM has requested that an RFI be performed to delineate VOC contamination in the groundwater. The final RFI is not 
anticipated until FY14.

Once VOC concentrations have decreased below MCLs for three consecutive monitoring events in a single well, monitoring may 
be discontinued at the well upon the approval of the revision to the CMIP and a modification to the permit.

Upon approval by ADEM, wells will be properly abandoned according to the draft Well Closure Plan prepared by Metcalf and Eddy
in 2002.


SITE DESCRIPTION

STATUS

Contaminants of Concern: Volatiles (VOC)

Media of Concern: Groundwater

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
CMI(C)............
CMI(O)............

198202........
199010........
199410........
200109........
200110........

198611
199602
200109
200109
204309

RIP Date: 200110

RC Date: 204310

This site was a trench and fill landfill of about 10 acres located on Campground Road at the northern edge of Fort Rucker. Woods 
surround the landfill on three sides and a road and residential houses are located on the fourth side. The landfill was a municipal 
waste landfill which operated from 1977 to 1982. In addition to the installation, the landfill was used by the city of Ozark and Dale 
County to dispose of household waste. 

Investigation results from the Phase I RFI indicated groundwater contamination at this site and further investigation was required 
to determine the full extent and impact of this contamination. The Phase II RFI, conducted in 1997, confirmed the Phase I results 
and this site was recommended for corrective measures. A CMS was conducted, and the recommendations in the CMS were for 
MNA with enhanced monitoring. On Jan. 5, 1998 the UESPA approval of the CMS was received. 

ADEM concurred with the recommendations of the CMS for MNA with enhanced monitoring on a semiannual basis for VOCs and 
metals. Groundwater monitoring, routine cover maintenance and maintaining access roads to monitoring wells will be in 
accordance with the CMIP, dated May 2007. This site is covered under a Hazardous Waste Corrective Action Permit issued by 
ADEM.

The results from the 2012 monitoring events at SWMU 4 indicate that concentrations are consistent with historical results. The 
VOC trends are either no significant change or significantly decreasing in one well. These results, along with the natural 
attenuation parameter results, suggest that environmental conditions are favorable for natural attenuation and that it is occurring. 
However, the state regulatory agency has required that the VOC contamination in the groundwater be delineated.  A task order to 
prepare a RFI at the site was awarded in FY13. The final RFI is not anticipated until 2nd quarter of FY14. The cost for the USACE 
supervision and administration (S&A) for the RFI at SWMU 4 is captured under FTRU-171.

RRSE: MEDIUM

Regulatory Driver: RCRA

Alias: SWMU 4



Final FORT RUCKER Installation Action Plan - 25

Site ID: FTRU-012
Site Name: LANDFILL OZARK CITY LEASEE, SWMU 4

Post-PBA CMI(O) will continue for 30 years (through FY43).

Alias: SWMU 4
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Site ID: FTRU-040
Site Name: WASTE POL DISPOSAL, SWMU 14

CLEANUP/EXIT STRATEGY
A single round of confirmation soil sampling (for VOCs and metals) will be conducted to support NFA status. A CMI report is 
expected to be submitted to the ADEM in FY13. Groundwater monitoring and vegetative cover maintenance will continue until NFA
is granted by ADEM through permit modification and CMIP revision.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Petroleum, Oil and 
Lubricants (POL)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
IRA..................
LTM.................

198202........
199010........
199610........
199706........
200110........

198611
199602
200109
199909
201509

RIP Date: N/A

RC Date: 200109

This site was an unlined pit approximately 80 feet in diameter and seven feet deep. The pit was located on Faulkner Gate Road 
and was used to dispose of waste POL products such as contaminated helicopter fuel, tanker truck washouts, and possibly motor 
oil. Operations at this site ceased prior to 1980 and the pit was capped with clay. Samples taken from the pit in 1980 showed 
traces of TCE. Both the state of Alabama and Region IV USEPA were notified of the site and immediate closure was 
recommended. The Phase II RFI conducted in 1997 confirmed the initial investigation results, and a CMS was recommended. The
CMS recommended bioventing to digest the POL contamination. A pilot bioventing project was initiated in 1997 and based on its 
success was optimized and operated for an additional year. A report was submitted to ADEM in April 1999 requesting 
discontinuation of bioventing. VOCs are below MCLs.  A CMIP was developed in July of 2007 and requires metals to be sampled 
in groundwater. 

Fort Rucker requested NFA status for FTRU-040 from  ADEM in FY10 based on the three required consecutive sampling events 
below MCLs referenced in the CMIP and the soil's confirmation sampling conducted in 1999. ADEM responded that a CMI report 
should be submitted prior to requesting NFA status. 

Results from the 2012 monitoring event indicate that concentrations are consistent with historical results. For six semiannual 
monitoring events there have been no metals detected in the groundwater at concentrations that exceeded screening levels. This 
site is covered under a Hazardous Waste Corrective Action Permit issued by ADEM.

RRSE: MEDIUM

Regulatory Driver: RCRA

Alias: SWMU 14
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Site ID: FTRU-051
Site Name: FIREFIGHTING TNG AREA, SWMU 15

CLEANUP/EXIT STRATEGY
MNA will continue until cleanup objectives have been met as defined in the approved CMIP dated May 2007. Routine maintenance
of the landfill cap and repair of any deterioration is required. Routine maintenance of the road and drainage ditches is required to 
ensure well sampling continues. Groundwater and surface water are sampled semiannually and annually as defined in the 
approved CMIP. 

Once VOC concentrations have decreased below MCLs for three consecutive monitoring events in a single well, monitoring may 
be discontinued at the well upon the approval of the revision to the CMIP and a modification to the permit.

Upon approval by ADEM wells will be properly abandoned according to the draft Well Closure Plan prepared by Metcalf and Eddy 
prepared in 2002.

Post-PBA CMI(O) will continue for 30 years (through FY43).

SITE DESCRIPTION

STATUS

Contaminants of Concern: Volatiles (VOC)

Media of Concern: Groundwater, Surface Water

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............
CMI(O)............

198202........
199010........
199209........
199610........
199710........
199910........

198809
199209
199707
199707
199809
204309

RIP Date: 199910

RC Date: 204310

This site is located on Dilly Branch Road on the southeast portion of the installation. From the 1950s until 1986 an old unlined fire-
training pit was operated here. It was approximately 60 feet in diameter and three feet deep and clay lined. Waste POL (crankcase
oil, motor gasoline (MOGAS), jet propellant 4 (JP-4), and other fuels) were poured onto a water buffer inside the pit, ignited, and 
extinguished. In 1986 a new brick lined fire fighting training pit overlapping the original site was constructed. As a result of the new
construction a portion of the original site was excavated and buried nearby. 

In 1994 the installation began an RFI. Soil samples were collected from both pits and wells were installed to determine any impact
to groundwater. Contaminants were found in groundwater down gradient of the site and in the water discharging from the oil/water 
separator. The Phase II RFI data confirmed the Phase I data and a CMS was recommended. The CMS recommended a removal 
action for both pits.  In 1997 the USACE, Mobile District designed a soil removal and thermal desorption project for the site. Work 
began in 1997 and was completed in 1998.  MNA was initiated in accordance with the 1997 CMS and continued in accordance 
with the approved 2007 CMIP. 

Results from the 2012 monitoring events indicate that concentrations are consistent with historical results. Results suggest natural
attenuation is occurring. This site is covered under a Hazardous Waste Corrective Action Permit issued by ADEM.

RRSE: HIGH

Regulatory Driver: RCRA

Alias: SWMU 15
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Site ID: FTRU-171
Site Name: CLOSED SANITARY LANDFILL, SWMU 2D

CLEANUP/EXIT STRATEGY
A RCRA constructed cap covers the entire site. The CMI(O) will include erosion control, LUC, MNA and groundwater performance 
monitoring to estimated end date in 2043.  Future LTM will consist of LUCs, groundwater monitoring, and cap maintenance. 
 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Volatiles (VOC)

Media of Concern: Groundwater

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............
CMI(O)............

198202........
199908........
200106........
200310........
200407........
200407........

198611
200109
200512
200512
200709
204309

RIP Date: 200709

RC Date: 204310

This site was a trench and fill landfill located at the southeast corner of Hatch and Engineer Road in the southeastern area of the 
installation. It was approximately 40 acres and was operated from about 1950 to the early-1980s. The landfill was used to dispose
of a wide variety of materials. The west half of the site was backfilled with clean fill and pine trees were planted. The east half was 
closed and backfilled with clean fill. 

Groundwater monitoring wells were installed at various times throughout the life of the landfill. During this monitoring 
contamination above MCLs was detected in several wells. In June 1999, ADEM required the installation to prepare a groundwater 
corrective action plan (CAP). As a result of the CAP, 16 groundwater monitoring wells were installed to delineate the extent of the 
contamination. Preliminary analytical data collected indicated the presence of chlorinated solvents, VOCs, and metals. At that 
time, the contamination appeared to be migrating from the site. Preliminary data suggested the need for additional groundwater 
monitoring wells to further delineate the plume. In January 2001, six additional monitoring wells were installed. Based upon 
sampling results, the limits of the plume was horizontally delineated. 

In 2007 a RCRA cap was constructed to cover the 30.5 acre site as delineated by the use of geophysics and test pits. The CMI(O)
includes maintenance, erosion control, and LUCs, as well as MNA and groundwater monitoring as described in the approved 2008
CMIP. Groundwater monitoring at this site includes required monitoring at AOC-P which is downgradient and contiguous of 
FTRU-171.

RRSE: MEDIUM

Regulatory Driver: RCRA

Alias: SWMU 2D
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Site ID Site Name NFA Date Documentation
FTRU-001

FTRU-003

FTRU-004

FTRU-005

FTRU-006

FTRU-007

FTRU-009

FTRU-010

FTRU-011

FTRU-013

FTRU-014

FTRU-015

FTRU-020

FTRU-022

FTRU-023

FTRU-030

FTRU-031

FTRU-032

FTRU-033

FTRU-034

FTRU-041

FTRU-042

FTRU-043

FTRU-044

FTRU-045

FTRU-046

FTRU-047

FTRU-048

FTRU-049

FTRU-050

FTRU-052

FTRU-070

FTRU-071

FTRU-073

FTRU-075

FTRU-079

LANDFILL SOUTH OF OLD HOSPITAL, SWMU 2A

LF SW CORNER RED CLOUD/COPTER RD SWMU 6

LF PROPERTY DISPOSAL YARD, SWMU 7

LF S OF ENGR RD & N OF RESV BNDRY,SWMU 8

LF S OF CASTLE RD & N OF BNDRY, SWMU 9

LF S OF DILLY BR/N OR CASTLE RD, SWMU 11

LANDFILL NEAR ENTRANCE STOR YARD,SWMU 2B

SI HATCH ROAD NEAR LAKE, SWMU 2C

LF GULLY ON AIRPORT RD/NEAR SH95,SWMU 13

CONSTRUCTION DEBRIS LANDFILL, SWMU 1

MUNICIPAL WASTE INCINERATOR, SWMU 22

HOSPITAL INCINERATOR, SWMU 23

MAIN POST LANDFILL, SWMU 5

PRESENT AMMO INSP PT BURN TRENCH, SWMU66

FMR AMMO INSP PT BURN TRENCH, SWMU 67

WASTEWATER TREATMENT PLANT, SWMU 20

HATCHEY ARMY HELIPORT STP(LAGOON),SWMU16

KNOX ARMY HELIPORT STP (LAGOON), SWMU 17

LOWE WSTEWTR 
PRETREAT(CRREDX)PLANT,SWM19
CAIRNS AHP SEWAGE TREAT PLANT, SWMU 21

STORAGE WASTE POL-10K GAL RR TANK,SWMU27

STRG WAST POL(10K GAL RR TANK), SWMU 28

STORAGE WASTE POL(10K GAL UST) SWMU 29

STORAGE WASTE POL(10K GAL UST) SWMU 30

STORAGE WASTE POL(30K GAL AST), SWMU 31

WASTE POL(UST)(BLDG 4701) 2EA, SWMU 32AB

WASTE OIL(UST)(BLDG 6021) 2EA, SWMU 33AB

WASTE POL(UST) (BLDG 311) SWMU 34 A & B)

WASTE POL(UST) (BLDG 1102) SWMU 35

WASTE POL(UST) (BLDG 1013), SWMU 36

WST FUEL STR SW DILLY BR RD&AVE F SWMU63

PESTICIDE STOR/HANDLE(BLDG 1476)SWMU 49

PESTICIDE STORE/HANDLE (BLD 1424) SWMU48

HERBICIDE STORAGE (BLDG 1448), SWMU 50

PESTICIDE/HERBICIDE STE(BLD 20023)SWMU51

WASHRACK W/ O W SEP(BLDG 1436), SWMU 80

198611

200701

199410

200703

199602

199602

198611

199812

198611

198611

198611

198611

198611

198611

198611

199208

198611

198611

198611

198611

199803

199803

198611

198611

199803

198611

198611

198611

198611

198611

199803

200410

199712

200410

199602

199602

Hazardous Solid Waste Amendment 
(HSWA) Permit 200311
NFA Letter 200703

HSWA Permit 200311

NFA Letter 200703

HSWA Permit 200311

HSWA Permit 200311

HSWA Permit 200311

NFA Letter 200501

HSWA Permit 200311

HSWA Permit 200311

HSWA Permit 200311

HSWA Permit 200311

HSWA Permit 200311

HSWA Permit 200311

HSWA Permit 200311

HSWA Permit 200311

HSWA Permit 200311

HSWA Permit 200311

HSWA Permit 200311

HSWA Permit 200311

NFA Letter 200402

NFA Letter 200402

HSWA Permit 200311

HSWA Permit 200311

HSWA Permit 200311

HSWA Permit 200311

HSWA Permit 200311

HSWA Permit 200311

HSWA Permit 200311

HSWA Permit 200311

NFA Letter 200403

NFA Letter 200410

NFA Letter 200403

NFA Letter 200410

HSWA Permit 200311

HSWA Permit 200311

Site Closeout (No Further Action) Summary
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Site ID Site Name NFA Date Documentation
FTRU-080

FTRU-081

FTRU-082

FTRU-083

FTRU-084

FTRU-085

FTRU-086

FTRU-087

FTRU-088

FTRU-089

FTRU-090

FTRU-091

FTRU-092

FTRU-093

FTRU-094

FTRU-095

FTRU-096

FTRU-097

FTRU-098

FTRU-099

FTRU-100

FTRU-101

FTRU-102

FTRU-109

FTRU-110

FTRU-112

FTRU-113

FTRU-114

FTRU-115

FTRU-116

FTRU-117

FTRU-119

FTRU-120

FTRU-150

FTRU-151

FTRU-152

WASHRACK W/O W SEP(LOWE AHP), SWMU 71

WASHRACK W/O W SEP(BLDG 6035), SWMU 72

WASHRACK W/ O W SEP(BLDG 1412), SWMU 73

WASHRACK W/O W SEP(ALNG AREA), SWMU 74

WASHRACK W/O W SEP(4000 BLOCK), SWMU 75

WASHRACK W/O W SEP(11TH & 2ND AVE)SWMU76

WASHRACK W/O W SEP(FIRE STATION), SWMU77

WASHRACK W/O W SEP(BLDG 405), SWMU 78

WASHRACK W/O W SEP(BLDG 708), SWMU 79

WASHRACK W/O W SEP(BLDG 706), SWMU 92

WASHRACK W/O W SEP(BLDG 709), SWMU 91

WASHRACK W/O W SEP(BLDG 1406), SWMU 89

WASHRACK W/O W SEP(BLDG 1416), SWMU 81

WASHRACK W/O W SEP(BLDG 4710), SWMU 82

WASHRACK W/O W SEP(BLDG 25104), SWMU 83

WASHRACK W/O W SEP(BLDG 50201), SWMU 85

WASHRACK W/O W SEP(BLDG 30306), SWMU 86

WASHRACK W/O W SEP(BLDG 30301), SWMU 87

WASHRACK W/O W SEP(BLDG 50201), SWMU 84

WASHRACK W/O W SEP(BLDG 30125), SWMU 88

WASHRACK W/O W SEP(BLDG 60115), SWMU 90

SUMP DRAINAGE SYSTEM-POL SHOP SWMU 70

RADIOLOGICAL WASTE STG (BLDG1314) SWMU58

MATERIAL STORAGE (BLDG 6015), SWMU K

FORMER HAZ WASTE STORAGE AREA, SWMU 61

HAZ WASTE STG AREA BLDG 427, (SWMU 56)

MATERIAL STORAGE YARD(1200 AREA), SWMU59

PHOTOGRAPHIC LAB (BLDG 1109), SWMU 57

NEW PCB MTR STORE(ENGR & DILLY BR)SWMU J

FMR WASTE PCB STRG (DPDO 113), SWMU 55

FMR WASTE PCB STRG(LUMBER YARD), SWMU 54

ACID PIT B/T BLDG 6015 & 6016, SWMU 68

STORM DRN OUTLETS,WASTE STRG 
AREA,SWMU60
WASTEOIL (500 GAL TAK)(BLDG 405), SWMU C

WASTE OIL(500 GAL AST) (BLDG 702) SWMU38

FORMER PCB STORAGE AREA, SWMU 53

199803

199410

199803

199410

198611

198611

198611

198611

198611

198611

198611

198611

198611

198611

198611

198611

198611

198611

198611

198611

198611

199803

198611

199803

199410

198611

198611

198611

199803

199602

199602

199410

199410

198611

198611

198611

HSWA Permit 200311

HSWA Permit 200311

NFA Letter 200412

HSWA Permit 200311

HSWA Permit 200311

HSWA Permit 200311

HSWA Permit 200311

HSWA Permit 200311

HSWA Permit 200311

HSWA Permit 200311

HSWA Permit 200311

HSWA Permit 200311

HSWA Permit 200311

HSWA Permit 200311

HSWA Permit 200311

HSWA Permit 200311

HSWA Permit 200311

HSWA Permit 200311

HSWA Permit 200311

HSWA Permit 200311

HSWA Permit 200311

NFA Letter 200406

HSWA Permit 200311

NFA Letter 200412

HSWA Permit 200311

HSWA Permit 200311

NFA letter Nov 1995.

HSWA Permit 200311

NFA Letter 200412

HSWA Permit 200311

HSWA Permit 200311

HSWA Permit 200311

HSWA Permit 200311

HSWA Permit 200311

HSWA Permit 200311

HSWA Permit 200311

Site Closeout (No Further Action) Summary
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Site ID Site Name NFA Date Documentation
FTRU-153

FTRU-154

FTRU-156

FTRU-157

FTRU-158

FTRU-159

FTRU-160

FTRU-161

FTRU-162

FTRU-163

FTRU-164

FTRU-165

FTRU-166

FTRU-167

FTRU-168

FTRU-169

FTRU-170

FTRU-172

FTRU-173

FTRU-174

FTRU-175

FTRU-176

FTRU-177

FTRU-178

FTRU-179

FTRU-180

FTRU-181

FTRU-182

FTRU-183

WASTE OIL(1000 GAL)(BLDG 1406)SWMU 7044

PCB STORAGE AREA, SWMU 52

VMS WASTE POL, UST, SWMU 37

AREA OF OIL SPILL, SWMU L

WASTE OIL(55 GAL DRUMS)(BLD 4004)SWMU 64

WASTE OIL(200 GAL UST)(BLD 4004) SWMU 45

WASTE OIL(500 GAL AST)(BLD 4710) SWMU 39

DEMOLISHED VEHICLE STORAGE YARD, SWMU 62

SPENT BATTERY STRG, BLDG 6015, SWMU 41B

WASTE OIL(UST) (BLDG 5410) SWMU 46

OLD DISMANTLED INCINERATOR,SWMU 24,25,26

WASTE OIL(AST) (BLDG 6015), SWMU 41A

WASTE OIL(200 GAL UST)(BLD 8304)SWMU 40A

WASTE OIL(50K GAL UST)(BLD 8303)SWMU 40B

EMPTY 50K GALLON TANK, SWMU A

8-BRAVO EOD RANGE, SWMU 65

WASTE OIL(UST) (ALNG SITE) SWMU 43

DIESEL, UST, SWMU H

UNKNOWN UST-LOWE AHP, SWMU I

OIL GAS STATION SITE, UST, SWMU E

OLD GAS STATION SITE, UST, SWMU F

INACTIVE CONSTRUCTION DEBRIS LF, SWMU 12

MAIN SEWAGE TREATMENT PLANT, SWMU 18

VMS, WASTE POL, UST, SWMU 42

PRODUCT STORAGE AREA, SWMU D

FORMER HAZ. MAT'L DRUM STORAGE, SWMU G

PCP DIP TANK, SWMU 69

BLDG 810, REFUELING POINT

CONTAMINATED SOIL, TANK HILL

198611

198611

198611

199410

199803

198611

198611

199410

199803

198611

198611

199803

198611

198611

198611

198611

198611

198611

198611

198611

198611

198611

198611

198611

199808

199602

199602

199607

199701

NFA letter June 2004.

HSWA Permit 200311

HSWA Permit 200311

NFA Letter 200405

NFA Letter 200403

HSWA Permit 200311

HSWA Permit 200311

NFA Letter 200412

NFA Letter 200403

NFA Letter 200403

NFA Letter 200403

NFA Letter 200403

HSWA Permit 200311

HSWA Permit 200311

HSWA Permit 200311

HSWA Permit 200311

HSWA Permit 200311

HSWA Permit 200311

HSWA Permit 200311

HSWA Permit 200311

HSWA Permit 200311

HSWA Permit 200311

HSWA Permit 200311

HSWA Permit 200311

NFA Letter 200412

HSWA Permit 200311

HSWA Permit 200311

NFA letter Apr 2002.

This site was never included in the permit 
issued by the state of Alabama. The 
removal took place in 1997 to close out 
this site. 

Site Closeout (No Further Action) Summary
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 ScheduleIRP

Date of IRP Inception:  198202

1987
RFA (FTRU-001 - LANDFILL SOUTH OF OLD HOSPITAL, SWMU 2A, FTRU-002 - LF NORTH OF AEROMED RES

BLD SWMU 3, FTRU-003 - LF SW CORNER RED CLOUD/COPTER RD SWMU 6, FTRU-004 - LF 
PROPERTY DISPOSAL YARD, SWMU 7, FTRU-005 - LF S OF ENGR RD & N OF RESV BNDRY,SWMU 8, 
FTRU-006 - LF S OF CASTLE RD & N OF BNDRY, SWMU 9, FTRU-007 - LF S OF DILLY BR/N OR CASTLE 
RD, SWMU 11, FTRU-008 - LF N OF DILLY BR RD/E OF TEST STD,SWMU10, FTRU-009 - LANDFILL NEAR 
ENTRANCE STOR YARD,SWMU 2B, FTRU-010 - SI HATCH ROAD NEAR LAKE, SWMU 2C, FTRU-011 - LF 
GULLY ON AIRPORT RD/NEAR SH95,SWMU 13, FTRU-012 - LANDFILL OZARK CITY LEASEE, SWMU 4, 
FTRU-013 - CONSTRUCTION DEBRIS LANDFILL, SWMU 1, FTRU-014 - MUNICIPAL WASTE 
INCINERATOR, SWMU 22, FTRU-015 - HOSPITAL INCINERATOR, SWMU 23, FTRU-020 - MAIN POST 
LANDFILL, SWMU 5, FTRU-022 - PRESENT AMMO INSP PT BURN TRENCH, SWMU66, FTRU-023 - FMR 
AMMO INSP PT BURN TRENCH, SWMU 67, FTRU-030 - WASTEWATER TREATMENT PLANT, SWMU 20, 
FTRU-031 - HATCHEY ARMY HELIPORT STP(LAGOON),SWMU16, FTRU-032 - KNOX ARMY HELIPORT 
STP (LAGOON), SWMU 17, FTRU-033 - LOWE WSTEWTR PRETREAT(CRREDX)PLANT,SWM19, FTRU-034
- CAIRNS AHP SEWAGE TREAT PLANT, SWMU 21, FTRU-040 - WASTE POL DISPOSAL, SWMU 14, 
FTRU-041 - STORAGE WASTE POL-10K GAL RR TANK,SWMU27, FTRU-042 - STRG WAST POL(10K GAL
RR TANK), SWMU 28, FTRU-043 - STORAGE WASTE POL(10K GAL UST) SWMU 29, FTRU-044 - 
STORAGE WASTE POL(10K GAL UST) SWMU 30, FTRU-045 - STORAGE WASTE POL(30K GAL AST), 
SWMU 31, FTRU-046 - WASTE POL(UST)(BLDG 4701) 2EA, SWMU 32AB, FTRU-047 - WASTE 
OIL(UST)(BLDG 6021) 2EA, SWMU 33AB, FTRU-048 - WASTE POL(UST) (BLDG 311) SWMU 34 A & B), 
FTRU-049 - WASTE POL(UST) (BLDG 1102) SWMU 35, FTRU-050 - WASTE POL(UST) (BLDG 1013), 
SWMU 36, FTRU-052 - WST FUEL STR SW DILLY BR RD&AVE F SWMU63, FTRU-070 - PESTICIDE 
STOR/HANDLE(BLDG 1476)SWMU 49, FTRU-071 - PESTICIDE STORE/HANDLE (BLD 1424) SWMU48, 
FTRU-073 - HERBICIDE STORAGE (BLDG 1448), SWMU 50, FTRU-075 - PESTICIDE/HERBICIDE STE(BLD 
20023)SWMU51, FTRU-079 - WASHRACK W/ O W SEP(BLDG 1436), SWMU 80, FTRU-080 - WASHRACK 
W/O W SEP(LOWE AHP), SWMU 71, FTRU-081 - WASHRACK W/O W SEP(BLDG 6035), SWMU 72, FTRU-
082 - WASHRACK W/ O W SEP(BLDG 1412), SWMU 73, FTRU-083 - WASHRACK W/O W SEP(ALNG AREA),
SWMU 74, FTRU-084 - WASHRACK W/O W SEP(4000 BLOCK), SWMU 75, FTRU-085 - WASHRACK W/O W 
SEP(11TH & 2ND AVE)SWMU76, FTRU-086 - WASHRACK W/O W SEP(FIRE STATION), SWMU77, FTRU-
087 - WASHRACK W/O W SEP(BLDG 405), SWMU 78, FTRU-088 - WASHRACK W/O W SEP(BLDG 708), 
SWMU 79, FTRU-089 - WASHRACK W/O W SEP(BLDG 706), SWMU 92, FTRU-090 - WASHRACK W/O W 
SEP(BLDG 709), SWMU 91, FTRU-091 - WASHRACK W/O W SEP(BLDG 1406), SWMU 89, FTRU-092 - 
WASHRACK W/O W SEP(BLDG 1416), SWMU 81, FTRU-093 - WASHRACK W/O W SEP(BLDG 4710), SWMU
82, FTRU-094 - WASHRACK W/O W SEP(BLDG 25104), SWMU 83, FTRU-095 - WASHRACK W/O W 
SEP(BLDG 50201), SWMU 85, FTRU-096 - WASHRACK W/O W SEP(BLDG 30306), SWMU 86, FTRU-097 - 
WASHRACK W/O W SEP(BLDG 30301), SWMU 87, FTRU-098 - WASHRACK W/O W SEP(BLDG 50201), 
SWMU 84, FTRU-099 - WASHRACK W/O W SEP(BLDG 30125), SWMU 88, FTRU-100 - WASHRACK W/O W 
SEP(BLDG 60115), SWMU 90, FTRU-101 - SUMP DRAINAGE SYSTEM-POL SHOP SWMU 70, FTRU-102 - 
RADIOLOGICAL WASTE STG (BLDG1314) SWMU58, FTRU-109 - MATERIAL STORAGE (BLDG 6015), 
SWMU K, FTRU-110 - FORMER HAZ WASTE STORAGE AREA, SWMU 61, FTRU-112 - HAZ WASTE STG 
AREA BLDG 427, (SWMU 56), FTRU-113 - MATERIAL STORAGE YARD(1200 AREA), SWMU59, FTRU-114 -
PHOTOGRAPHIC LAB (BLDG 1109), SWMU 57, FTRU-115 - NEW PCB MTR STORE(ENGR & DILLY 
BR)SWMU J, FTRU-116 - FMR WASTE PCB STRG (DPDO 113), SWMU 55, FTRU-117 - FMR WASTE PCB 
STRG(LUMBER YARD), SWMU 54, FTRU-119 - ACID PIT B/T BLDG 6015 & 6016, SWMU 68, FTRU-120 - 
STORM DRN OUTLETS,WASTE STRG AREA,SWMU60, FTRU-150 - WASTEOIL (500 GAL TAK)(BLDG 405), 
SWMU C, FTRU-151 - WASTE OIL(500 GAL AST) (BLDG 702) SWMU38, FTRU-152 - FORMER PCB 
STORAGE AREA, SWMU 53, FTRU-153 - WASTE OIL(1000 GAL)(BLDG 1406)SWMU 7044, FTRU-154 - 
PCB STORAGE AREA, SWMU 52, FTRU-156 - VMS WASTE POL, UST, SWMU 37, FTRU-157 - AREA OF 
OIL SPILL, SWMU L, FTRU-158 - WASTE OIL(55 GAL DRUMS)(BLD 4004)SWMU 64, FTRU-159 - WASTE 
OIL(200 GAL UST)(BLD 4004) SWMU 45, FTRU-160 - WASTE OIL(500 GAL AST)(BLD 4710) SWMU 39, 
FTRU-161 - DEMOLISHED VEHICLE STORAGE YARD, SWMU 62, FTRU-162 - SPENT BATTERY STRG, 
BLDG 6015, SWMU 41B, FTRU-163 - WASTE OIL(UST) (BLDG 5410) SWMU 46, FTRU-164 - OLD 
DISMANTLED INCINERATOR,SWMU 24,25,26, FTRU-165 - WASTE OIL(AST) (BLDG 6015), SWMU 41A, 
FTRU-166 - WASTE OIL(200 GAL UST)(BLD 8304)SWMU 40A, FTRU-167 - WASTE OIL(50K GAL UST)(BLD 

Past Phase Completion Milestones
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 ScheduleIRP

1988

1991

1992

1994

1995

1996

1997

RFA

ISC

CS

CS

CS

RFI/CMS
ISC

IMP(C)
CS

IMP(C)
DES

8303)SWMU 40B, FTRU-168 - EMPTY 50K GALLON TANK, SWMU A, FTRU-169 - 8-BRAVO EOD RANGE, 
SWMU 65, FTRU-170 - WASTE OIL(UST) (ALNG SITE) SWMU 43, FTRU-171 - CLOSED SANITARY 
LANDFILL, SWMU 2D, FTRU-172 - DIESEL, UST, SWMU H, FTRU-173 - UNKNOWN UST-LOWE AHP, 
SWMU I, FTRU-174 - OIL GAS STATION SITE, UST, SWMU E, FTRU-175 - OLD GAS STATION SITE, UST, 
SWMU F, FTRU-176 - INACTIVE CONSTRUCTION DEBRIS LF, SWMU 12, FTRU-177 - MAIN SEWAGE 
TREATMENT PLANT, SWMU 18, FTRU-178 - VMS, WASTE POL, UST, SWMU 42, FTRU-179 - PRODUCT 
STORAGE AREA, SWMU D, FTRU-180 - FORMER HAZ. MAT'L DRUM STORAGE, SWMU G, FTRU-181 - 
PCP DIP TANK, SWMU 69)

(FTRU-051 - FIREFIGHTING TNG AREA, SWMU 15)

(FTRU-182 - BLDG 810, REFUELING POINT)

(FTRU-030 - WASTEWATER TREATMENT PLANT, SWMU 20, FTRU-051 - FIREFIGHTING TNG AREA, 
SWMU 15)

(FTRU-004 - LF PROPERTY DISPOSAL YARD, SWMU 7)

(FTRU-010 - SI HATCH ROAD NEAR LAKE, SWMU 2C, FTRU-042 - STRG WAST POL(10K GAL RR TANK), 
SWMU 28, FTRU-045 - STORAGE WASTE POL(30K GAL AST), SWMU 31, FTRU-052 - WST FUEL STR SW 
DILLY BR RD&AVE F SWMU63, FTRU-071 - PESTICIDE STORE/HANDLE (BLD 1424) SWMU48, FTRU-080 
- WASHRACK W/O W SEP(LOWE AHP), SWMU 71, FTRU-081 - WASHRACK W/O W SEP(BLDG 6035), 
SWMU 72, FTRU-082 - WASHRACK W/ O W SEP(BLDG 1412), SWMU 73, FTRU-083 - WASHRACK W/O W 
SEP(ALNG AREA), SWMU 74, FTRU-101 - SUMP DRAINAGE SYSTEM-POL SHOP SWMU 70, FTRU-109 - 
MATERIAL STORAGE (BLDG 6015), SWMU K, FTRU-110 - FORMER HAZ WASTE STORAGE AREA, SWMU 
61, FTRU-115 - NEW PCB MTR STORE(ENGR & DILLY BR)SWMU J, FTRU-119 - ACID PIT B/T BLDG 6015 
& 6016, SWMU 68, FTRU-120 - STORM DRN OUTLETS,WASTE STRG AREA,SWMU60, FTRU-157 - AREA 
OF OIL SPILL, SWMU L, FTRU-158 - WASTE OIL(55 GAL DRUMS)(BLD 4004)SWMU 64, FTRU-161 - 
DEMOLISHED VEHICLE STORAGE YARD, SWMU 62, FTRU-162 - SPENT BATTERY STRG, BLDG 6015, 
SWMU 41B, FTRU-165 - WASTE OIL(AST) (BLDG 6015), SWMU 41A, FTRU-179 - PRODUCT STORAGE 
AREA, SWMU D)
(FTRU-004 - LF PROPERTY DISPOSAL YARD, SWMU 7)
(FTRU-183 - CONTAMINATED SOIL, TANK HILL)

(FTRU-182 - BLDG 810, REFUELING POINT)
(FTRU-002 - LF NORTH OF AEROMED RES BLD SWMU 3, FTRU-003 - LF SW CORNER RED 
CLOUD/COPTER RD SWMU 6, FTRU-005 - LF S OF ENGR RD & N OF RESV BNDRY,SWMU 8, FTRU-006 -
LF S OF CASTLE RD & N OF BNDRY, SWMU 9, FTRU-007 - LF S OF DILLY BR/N OR CASTLE RD, SWMU 
11, FTRU-008 - LF N OF DILLY BR RD/E OF TEST STD,SWMU10, FTRU-012 - LANDFILL OZARK CITY 
LEASEE, SWMU 4, FTRU-040 - WASTE POL DISPOSAL, SWMU 14, FTRU-041 - STORAGE WASTE POL-
10K GAL RR TANK,SWMU27, FTRU-070 - PESTICIDE STOR/HANDLE(BLDG 1476)SWMU 49, FTRU-073 - 
HERBICIDE STORAGE (BLDG 1448), SWMU 50, FTRU-075 - PESTICIDE/HERBICIDE STE(BLD 
20023)SWMU51, FTRU-079 - WASHRACK W/ O W SEP(BLDG 1436), SWMU 80, FTRU-116 - FMR WASTE 
PCB STRG (DPDO 113), SWMU 55, FTRU-117 - FMR WASTE PCB STRG(LUMBER YARD), SWMU 54, 
FTRU-180 - FORMER HAZ. MAT'L DRUM STORAGE, SWMU G, FTRU-181 - PCP DIP TANK, SWMU 69)

(FTRU-183 - CONTAMINATED SOIL, TANK HILL)
(FTRU-010 - SI HATCH ROAD NEAR LAKE, SWMU 2C, FTRU-041 - STORAGE WASTE POL-10K GAL RR 
TANK,SWMU27, FTRU-042 - STRG WAST POL(10K GAL RR TANK), SWMU 28, FTRU-045 - STORAGE 
WASTE POL(30K GAL AST), SWMU 31, FTRU-051 - FIREFIGHTING TNG AREA, SWMU 15, FTRU-052 - 
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 ScheduleIRP

1998

1999

2001

2002

2003

2005

2006

2007

RFI/CMS

CMI(C)

IRA

CS
IRA

CMI(C)
RFI/CMS

IRA

RFI/CMS

LTM

RFA
DES
RFI/CMS

CMI(C)
LTM

WST FUEL STR SW DILLY BR RD&AVE F SWMU63, FTRU-071 - PESTICIDE STORE/HANDLE (BLD 1424) 
SWMU48, FTRU-080 - WASHRACK W/O W SEP(LOWE AHP), SWMU 71, FTRU-082 - WASHRACK W/ O W 
SEP(BLDG 1412), SWMU 73, FTRU-101 - SUMP DRAINAGE SYSTEM-POL SHOP SWMU 70, FTRU-109 - 
MATERIAL STORAGE (BLDG 6015), SWMU K, FTRU-115 - NEW PCB MTR STORE(ENGR & DILLY 
BR)SWMU J, FTRU-158 - WASTE OIL(55 GAL DRUMS)(BLD 4004)SWMU 64, FTRU-162 - SPENT BATTERY
STRG, BLDG 6015, SWMU 41B, FTRU-165 - WASTE OIL(AST) (BLDG 6015), SWMU 41A, FTRU-179 - 
PRODUCT STORAGE AREA, SWMU D)
(FTRU-003 - LF SW CORNER RED CLOUD/COPTER RD SWMU 6, FTRU-005 - LF S OF ENGR RD & N OF 
RESV BNDRY,SWMU 8, FTRU-008 - LF N OF DILLY BR RD/E OF TEST STD,SWMU10, FTRU-051 - 
FIREFIGHTING TNG AREA, SWMU 15)

(FTRU-008 - LF N OF DILLY BR RD/E OF TEST STD,SWMU10, FTRU-010 - SI HATCH ROAD NEAR LAKE, 
SWMU 2C, FTRU-041 - STORAGE WASTE POL-10K GAL RR TANK,SWMU27, FTRU-042 - STRG WAST 
POL(10K GAL RR TANK), SWMU 28, FTRU-045 - STORAGE WASTE POL(30K GAL AST), SWMU 31, FTRU-
051 - FIREFIGHTING TNG AREA, SWMU 15, FTRU-052 - WST FUEL STR SW DILLY BR RD&AVE F 
SWMU63, FTRU-071 - PESTICIDE STORE/HANDLE (BLD 1424) SWMU48, FTRU-080 - WASHRACK W/O W 
SEP(LOWE AHP), SWMU 71, FTRU-082 - WASHRACK W/ O W SEP(BLDG 1412), SWMU 73, FTRU-101 - 
SUMP DRAINAGE SYSTEM-POL SHOP SWMU 70, FTRU-109 - MATERIAL STORAGE (BLDG 6015), SWMU 
K, FTRU-115 - NEW PCB MTR STORE(ENGR & DILLY BR)SWMU J, FTRU-158 - WASTE OIL(55 GAL 
DRUMS)(BLD 4004)SWMU 64, FTRU-162 - SPENT BATTERY STRG, BLDG 6015, SWMU 41B, FTRU-165 - 
WASTE OIL(AST) (BLDG 6015), SWMU 41A, FTRU-179 - PRODUCT STORAGE AREA, SWMU D)

(FTRU-040 - WASTE POL DISPOSAL, SWMU 14)

(FTRU-171 - CLOSED SANITARY LANDFILL, SWMU 2D)
(FTRU-002 - LF NORTH OF AEROMED RES BLD SWMU 3, FTRU-073 - HERBICIDE STORAGE (BLDG 
1448), SWMU 50)
(FTRU-012 - LANDFILL OZARK CITY LEASEE, SWMU 4)
(FTRU-002 - LF NORTH OF AEROMED RES BLD SWMU 3, FTRU-012 - LANDFILL OZARK CITY LEASEE, 
SWMU 4, FTRU-040 - WASTE POL DISPOSAL, SWMU 14)

(FTRU-070 - PESTICIDE STOR/HANDLE(BLDG 1476)SWMU 49)

(FTRU-070 - PESTICIDE STOR/HANDLE(BLDG 1476)SWMU 49, FTRU-073 - HERBICIDE STORAGE (BLDG 
1448), SWMU 50)

(FTRU-070 - PESTICIDE STOR/HANDLE(BLDG 1476)SWMU 49, FTRU-073 - HERBICIDE STORAGE (BLDG 
1448), SWMU 50)

(AOC-S - PCE in GW near SWMU 8)
(FTRU-171 - CLOSED SANITARY LANDFILL, SWMU 2D)
(FTRU-171 - CLOSED SANITARY LANDFILL, SWMU 2D)

(FTRU-171 - CLOSED SANITARY LANDFILL, SWMU 2D)
(FTRU-003 - LF SW CORNER RED CLOUD/COPTER RD SWMU 6, FTRU-005 - LF S OF ENGR RD & N OF 
RESV BNDRY,SWMU 8)

Projected Phase Completion Milestones
See attached schedule
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 ScheduleIRP

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID ROD/DD Title ROD/DD Date

Schedule for Next Five-Year Review: 2015

204309Estimated Completion Date of IRP at Installation (including LTM phase):

Site Name

Final RA(C) Completion Date: 201309
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FORT RUCKER IRP Schedule

CMI(O)

LTM

CMI(O)

CMI(O)

LTM

CMI(O)

CMI(O)

1

1

1

1

1

1

1

1

1

1

1

0

1

1

1

1

1

1

0

1

1

1

1

1

1

0

1

1

1

1

1

1

0

1

1

1

1

1

1

1

1

1

AOC-S

FTRU-002

FTRU-008

FTRU-012

FTRU-040

FTRU-051

FTRU-171

PCE in GW near SWMU 8

LF NORTH OF AEROMED RES BLD 
SWMU 3

LF N OF DILLY BR RD/E OF TEST 
STD,SWMU10

LANDFILL OZARK CITY LEASEE, 
SWMU 4

WASTE POL DISPOSAL, SWMU 14

FIREFIGHTING TNG AREA, SWMU 15

CLOSED SANITARY LANDFILL, 
SWMU 2D

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

FY14

FY14

FY14

FY14

FY14

FY14

FY14

FY15

FY15

FY15

FY15

FY15

FY15

FY15

FY16

FY16

FY16

FY16

FY16

FY16

FY16

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY19+

FY19+

FY19+

FY19+

FY19+

FY19+

FY19+

= phase underway
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FORT RUCKER

Military Munitions Response Program
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

MMRP

7/4

Installation Site Types with Future and/or Underway Phases
2

1

Firing Range

Small Arms Range

Most Widespread Contaminants of Concern

Munitions and explosives of concern (MEC)

Media of Concern

Groundwater, Soil

200202

204510

Date of MMRP Inception:

Date of MMRP completion including Long Term Management (LTM):

(FTRU-001-R-01, FTRU-003-R-01)

(FTRU-004-R-01)

201610/201610Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

IRAANTI-TANK 
ROCKET/GRENADE RANGE

2013
Site Name Action FYRemedy

INSTITUTIONAL CONTROLS
Site ID
FTRU-001-
R-01

Duration of MMRP
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 Contamination AssessmentMMRP

Contamination Assessment Overview

The RI/FS began in FY09 under a PBA contract (PBA contract includes investigation activities through DD approval). Additional 
investigation is planned; UXO and soil removal are not likely to be required followed by institutional controls and MEC removal 
action. 

Cleanup Exit Strategy

The Department of Defense (DoD) has established the Military Munitions Response Program (MMRP) under the Defense 
Environmental Restoration Program (DERP) to address DoD sites with MEC including unexploded ordnance (UXO), discarded 
military munitions (DMM), and munitions constituents (MC).
  
The MMRP eligible sites include other than operational ranges where UXO, DMM and MC is known or suspected and the 
release occurred prior to Sept. 30, 2002. Because properties classified as operational ranges are not eligible they are excluded 
from the MMRP program.  
 
The process began with three phases of range inventories. Phase I consisted of installations completing an initial data call. The 
USAEC managed the implementation of phases two and three of the MMRP inventory.   

The Phase II inventory dealt with active and inactive (A/I) range considerations. Phase III involved the 2002 closed, transferred or
transferring (CTT) range inventory. Included were extensive mapping, data collection for upload to the Army Range Inventory 
Database, an assessment of explosives safety risk using the risk assessment code (RAC) methodology for CTT ranges or sites 
with UXO or DMM identified in the inventory, and a determination of which sites on the inventory potentially qualify for the 
MMRP. 
 
The US Army's inventory of CTT ranges and sites has identified seven sites eligible for action under MMRP at Fort Rucker. The 
site inspection (SI) has been conducted and four of these sites are RC. The state has provided concurrence on the SIs.
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2002

2004

2005

2011

2012

Closed, Transferring and Transferred Range/Site 
Inventory for Fort Rucker, Alabama

Final Historical Records Review, Fort Rucker, Alabama

Final Work Plan, Fort Rucker, Alabama

Final Site Investigation, Fort Rucker, Alabama

ADEM NFA Letter MMRP Sites

RCRA Facility Investigation Work Plan for FTRU-001-
R-01 and FTRU-003-R-01, Final Revision 1

ADEM Letter of Approval of RFI Work Plan, Final 
Revision 1 for FTRU-001-R-01 and FTRU-003-R-

Malcolm Pirnie, Inc.

Malcolm Pirnie, Inc.

Malcolm Pirnie, Inc.

Malcolm Pirnie, Inc.

ADEM

CH2MHILL

ADEM

JAN-2002

JUL-2004

OCT-2004

JUN-2005

NOV-2005

NOV-2011

JAN-2012

 Previous StudiesMMRP

Title Author Date
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FORT RUCKER

Military Munitions Response Program

Site Descriptions
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Site ID: FTRU-001-R-01
Site Name: ANTI-TANK ROCKET/GRENADE RANGE

CLEANUP/EXIT STRATEGY
The RFI/CMS was awarded through a PBA contract in FY09 and is underway. The RFI is scheduled to be complete in FY14.  
Because of the large number of UXO discovered as part of the RFI, A Time Critical Removal Action (TCRA) was recommended 
and is now underway. The Army has prepared a corrective action implementation (construction) [CMI(C)] estimate based on 
information in the Draft RFI. The recommended final remedy for this site will be surface and subsurface removal of all 
MEC/materials potentially presenting an explosive hazard (MPPEH) in all areas of FTRU-001-R-01.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of 
concern (MEC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
IRA..................
CMI(C)............
LTM.................

200202........
200309........
200810........
201410........
201103........
201306........
201610........

200305
200506
201409
201509
201312
201610
204510

RIP Date: N/A

RC Date: 201610

The anti-tank rocket/grenade range is located northeast of the cantonment and occupies approximately 57 acres of other than 
operational range designated area. The area has since been developed and is currently used as a portion of the installation golf 
course. The anti-tank rocket/grenade range consists of three distinct sub-sites: Anti-tank Rocket Range No. 1 (ATR No. 1), Anti-
tank Grenade Range No. 1 (ATG No.1), and an unnamed range. 

Much of the former range area (approximately 39.1 acres) has been converted to a golf course for use by installation personnel 
and guests. Most of this portion of the former range area consists of maintained grassy areas with very few trees. The remainder 
of the range area (17.9 acres) is wooded. These wooded areas generally lack significant undergrowth and are easily accessible. 
Most of the ground surface in the wooded areas is covered with leaf litter and fallen limbs/trees. 

As noted in the historical records review (HRR), training in the anti-tank rocket/grenade range at Fort Rucker took place from 
about 1942 to 1952. Since range specific usage dates are not available, the anti-tank rocket/grenade range most likely was used 
for artillery training during this nine-year period.

In June 2005 the SI was completed and recommended further investigations focused on MEC. 

In 2009, a PBA was awarded to Fort Rucker to complete performance work statement objectives as required to achieve a 
ROD/DD for FTRU-001-R-01, FTRU-003-R-01 and FTRU-004-R-01. The contract was modified on Aug. 31, 2010  to require 
the contractor to complete the RFI/CMS by Oct. 11, 2012. The contract was modified again in 2012 to extend the submittal date of 
the RFI/CMS until September 2014.

MRSPP Score: 03

Regulatory Driver: RCRA

Alias: AOC-W
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Site ID: FTRU-003-R-01
Site Name: INFILTRATION/GRENADE RANGE

CLEANUP/EXIT STRATEGY
The RFI/CMS was awarded through a PBA contract in FY09 and is underway.  The RFI is scheduled to be complete in FY14. The 
Army has prepared a CMI(C) estimate based on information in the draft RFI.

The recommended final remedy for this site will be surface and subsurface removal of all MEC/MPPEH in all areas of FTRU-001-
R-01.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of 
concern (MEC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............
LTM.................

200202........
200309........
200810........
201410........
201510........
201610........

200305
200506
201409
201509
201610
204510

RIP Date: N/A

RC Date: 201610

The infiltration/grenade range is adjacent to, but not contiguous with, the anti-tank rocket/grenade range. Much of the former 
range area is currently used as a golf driving range and occupies some 44 acres of other than operational range designated area. 
A previous estimate of the area covered by this site (76.3 acres) was shown to be incorrect because it did not take into account 
overlapping portions of the individual ranges. The range is made up of three distinct sub-sites: infiltration range no. 2, grenade 
range no. 1, and the rifle grenade fragmentation range.

The 33.7 acres of the former range area consists of mowed and maintained grassy areas that are used as a driving range and as 
part of the equestrian center. The remainder of the range area (10.3 acres) is wooded.  The wooded areas are generally relatively 
thick with meandering horse trails. Most of the ground surface in the wooded areas is covered with leaf or pine needle litter.

In June 2005 the SI was completed and recommended further investigations focused on MEC. 

In 2009, a PBA contract was awarded to complete performance work statement objectives as required to achieve a ROD/DD for 
FTRU-001-R-01, FTRU-003-R-01 and FTRU-004-R-01. The contract was modified on Aug. 31, 2010 to require the contractor
to complete the RFI/CMS by Oct. 11, 2012.

The contract was modified again in 2012 to extend the submittal date of the RFI/CMS until September 2014.

Site data including site size and type are based on the following report unless superseded by site-specific instructions from the 
Data Gathering sessions: Draft Munitions and Explosives of Concern RFI and CMS FTRU-001-R-01 Anti-Tank/Rocket Grenade 
Range, FTRU-003-R-01 Infiltration/Grenade Range, Fort Rucker, Alabama, dated September 2012.

MRSPP Score: 03

Regulatory Driver: RCRA

Alias: AOC-X
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Site ID: FTRU-004-R-01
Site Name: .22 CALIBER TARGET BUTT

CLEANUP/EXIT STRATEGY
The RI/FS is currently underway. No further activities are anticipated beyond the RI/FS for this site.


SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of 
concern (MEC)

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........

200202........
200309........
200810........

200305
200506
201308

RIP Date: N/A

RC Date: 201308

The former .22 caliber target butt covers about 2.4 acres located in a central portion of the cantonment area. Most of the area is 
heavily wooded with thick undergrowth. A closed improved dirt road and cleared overhead power line right-of-way cut east to 
west through the northern and southern portions of the area, respectively. Running trails with exercise stations also pass through 
various portions of the area. 

The only evidence of the presence of the .22 caliber target butt was found on a 1944 installation map. Installation personnel have 
no information about this range and no other supporting documentation was found. Range-specific usage dates are not available; 
however, maps from 1951 and 1952 display the site as a golf course, so it is possible the .22 caliber target butt was used as a 
range for the duration of World War II. Information regarding the frequency of use was not available. Training is assumed to have 
occurred year round.

In June 2005 the SI was completed and recommended that further investigations focus on MEC. 

This is a no cost site. The current cost for this site is covered under the existing PBA, contract number W91ZLK-05-D-0014 to 
perform the RI/FS that is currently underway. Field activities to take place are a geophysical instrument assisted walkabout for 
evidence of munitions or munitions related features and field screening of surface soils using a XRF spectrometry technique for 
lead and confirmatory analysis for five percent of the screened samples.

It is possible the site was never developed as a range. It is expected this site will achieve NFA status once the RI/FS is complete. 

MRSPP Score: 06

Regulatory Driver: RCRA

Alias: AOC-Z
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Site ID Site Name NFA Date Documentation
FTRU-002-R-
01
FTRU-005-R-
01
FTRU-006-R-
01
FTRU-007-R-
01

LAKE THOLOCCO PISTOL RANGE

A-Grenade and Bayonet Court

B-Grenade and Bayonet Court

C-Grenade and Bayonet Court

200506

200506

200506

200506

 Not eligible for ER,A/Base Realignment 
and Closure (BRAC) Funding
SI dated June 2005 identified the site for 
NFA with state concurrence.
SI dated June 2005 identified the site for 
NFA with state concurrence.
SI dated June 2005 identified the site for 
NFA with state concurrence.

Site Closeout (No Further Action) Summary
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 ScheduleMMRP

Date of MMRP Inception:200202

2003

2005

PA

RFA

SI

CS

(FTRU-002-R-01 - LAKE THOLOCCO PISTOL RANGE, FTRU-005-R-01 - A-Grenade and Bayonet Court, 
FTRU-006-R-01 - B-Grenade and Bayonet Court, FTRU-007-R-01 - C-Grenade and Bayonet Court)
(FTRU-001-R-01 - ANTI-TANK ROCKET/GRENADE RANGE, FTRU-003-R-01 - INFILTRATION/GRENADE 
RANGE, FTRU-004-R-01 - .22 CALIBER TARGET BUTT)

(FTRU-002-R-01 - LAKE THOLOCCO PISTOL RANGE, FTRU-005-R-01 - A-Grenade and Bayonet Court, 
FTRU-006-R-01 - B-Grenade and Bayonet Court, FTRU-007-R-01 - C-Grenade and Bayonet Court)
(FTRU-001-R-01 - ANTI-TANK ROCKET/GRENADE RANGE, FTRU-003-R-01 - INFILTRATION/GRENADE 
RANGE, FTRU-004-R-01 - .22 CALIBER TARGET BUTT)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID ROD/DD Title ROD/DD Date

Schedule for Next Five-Year Review: 2015

204510Estimated Completion Date of MMRP at Installation (including LTM phase):

Site Name

Final RA(C) Completion Date: 201610

Past Phase Completion Milestones
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FORT RUCKER MMRP Schedule

RFI/CMS

DES

IRA

CMI(C)

LTM

RFI/CMS

DES

CMI(C)

LTM

0

1

0

1

0

0

1

0

0

0

0

0

1

0

0

0

1

0

0

0

0

1

1

0

0

1

1

0

0

0

0

1

0

0

0

1

0

0

0

0

1

0

0

0

1

1

0

1

1

0

1

0

0

0

FTRU-001-R-01

FTRU-003-R-01

ANTI-TANK ROCKET/GRENADE 
RANGE

INFILTRATION/GRENADE RANGE

SITE ID

SITE ID

SITE NAME

SITE NAME

PHASE

PHASE

FY14

FY14

FY15

FY15

FY16

FY16

FY17

FY17

FY18

FY18

FY19+

FY19+

= phase underway
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FORT RUCKER

Compliance Restoration
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

CR

1/0

Installation Site Types with Future and/or Underway Phases
1 Surface Disposal Area

Most Widespread Contaminants of Concern

Volatiles (VOC)

Media of Concern

Soil

198906

201510

Date of CR Inception:

Date of CR completion including Long Term Management (LTM):

(CC AOC-A1)

201510/201510Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))
Site Name Action FY

N/A

RemedySite ID

Duration of CR
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 Contamination AssessmentCR

Contamination Assessment Overview

A PBA to perform the RFI at CC AOC-A1 is being developed and is scheduled to be awarded in August FY13.

Cleanup Exit Strategy

Environmental restoration activities include the IRP and MMRP. On Dec. 29, 2008, the Office of the Deputy Under Secretary of 
Defense for Installations and Environment, ODUSD(I&E), issued an interim policy for DERP eligibility that rescinded the 1986 
eligibility date for the IRP and the 2002 eligibility date for the MMRP. This made many sites previously addressed in the Army's 
Compliance-cleanup (CC) Program eligible for the DERP.  Sites that are now eligible for the Munitions Response (MR) program 
have been migrated from Army Environmental Database-Compliance-related Cleanup (AEDB-CC) and given the naming 
convention of other MR sites. The newly eligible non-MR type sites are considered to be Installation Restoration (IR) sites; 
however, the newly eligible sites are being coded as Compliance Restoration (CR) in AEDB-R to distinguish them from the 
original IR sites and IR metrics.
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There are no Previous Studies

 Previous StudiesCR

Title Author Date
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FORT RUCKER

Compliance Restoration

Site Descriptions
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Site ID: CC AOC-A1
Site Name: Buried Debris Behind Primary School

CLEANUP/EXIT STRATEGY
CC AOC-A1 - A PBA to perform the RFI is being developed and is scheduled to be awarded in August FY13.

SITE DESCRIPTION

STATUS
Phases           Start            End   
RFA.................
RFI/CMS..........

198906........
201303........

198910
201510

RIP Date: N/A

RC Date: 201510

This site is currently the location of Fort Rucker's Primary School.  During 2012, Fort Rucker was in the preliminary stages of 
designing a consolidated school. This school was to be located in the general footprint of the existing primary school once 
demolished.  In a couple of instances in the past during excavations on school grounds, items such as chunks of concrete, bricks, 
asbestos shingles and other cultural debris have been found. Directly behind the school grounds there is an area that contains a 
large amount of discarded concrete, old discarded paint cans, pesticide containers, cars, refrigerators, bricks and numerous other 
items. In a Historical Photo Analysis Report that was produced in 1995, the site is noted as a junkyard in a 1961 aerial 
photograph.  The existing school was constructed in the mid 1970s. 

The Environmental Assessment that was performed for the Consolidated School Project included performance of a geophysical 
survey using an electromagnetic geophysical instrument, followed by an intrusive subsurface survey. The geophysical survey 
identified five anomalous zones for further investigation. Four additional locations were recommended for further investigation 
based on surface observations. The subsurface survey consisted of installing borings in these selected areas to identify any 
buried debris or contaminates.

Debris was observed in six out of 29 soil borings and samples for laboratory analysis were collected from four of the borings.  
Concentrations for arsenic exceeded USEPA's resedential screening levels (RSLs) and the ADEM's preliminary screening values 
(PSVs) for residential soil in each of the four samples. However, the concentration for arsenic was below or equal to the 
background concentration established for Fort Rucker. The total chromium concentration in each of the samples exceeded the 
RSLs and PSVs for hexavalent chromium but was several orders of magnitude below the RSLs for trivalent chromium.  The 
analysis did not distinguish between trivalent and hexavalent chromium. Aluminum, arsenic, iron and vanadium exceeded the 
PSVs in each of the four samples.  Multiple SVOCs were detected in the samples, five of which exceeded the RSLs and PSVs for 
residential soil (benzo(a)anthracene, benzo(a)pyrene, benzo(b)fluoranthene, dibenzo(a, h)antracene and indeno(1,2,3-cd)pyrene.
 
On Oct. 29, 2012, in accordance with Fort Rucker's Corrective Action Permit, Section III.C.1, the Subsurface Survey Report was 
submitted to the ADEM for review. In a letter dated Feb. 06, 2013, ADEM requested that Fort Rucker perform a RFI to determine 
the nature and extent of contamination and submit an RFI Report within 180 days. The Army is in the process of contracting a 
PBA to complete the RFI. The PBA is scheduled to be awarded in August 2013. 

Regulatory Driver: RCRA

Alias: AOC-A1
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Site ID Site Name NFA Date Documentation

Site Closeout (No Further Action) Summary

There are no NFA sites
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 ScheduleCR

Date of CR Inception:  198906

1990
RFA (CC AOC-A1 - Buried Debris Behind Primary School)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates

Schedule for Next Five-Year Review: 2015

201510Estimated Completion Date of CR at Installation (including LTM phase):

Final RA(C) Completion Date:

Past Phase Completion Milestones

To Be Determined
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FORT RUCKER CR Schedule

RFI/CMS 1 1 0 0 01CC AOC-A1 Buried Debris Behind Primary School
SITE ID SITE NAME PHASE FY14 FY15 FY16 FY17 FY18 FY19+

= phase underway
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Community Involvement

Technical Review Committee (TRC):

Restoration Advisory Board (RAB):

None

Follow-up Procedures

Results

Efforts Taken to Determine Interest

In 2008, 2009, 2010 and 2012, notices were placed in local newspapers to solicit interest in establishing a RAB. 
The notices informed the public of the role of the RABs and gave a 30 day window of opportunity to reply. A 
Community Involvement Plan was developed for Fort Rucker in 2012.

No

Reason Not Established: The community has expressed no sufficient, sustained interest in a RAB.

No public interest was expressed at that time.

A Community Involvement Plan was developed in 2012.

Potential TAPP: N/A

Additional Community Involvement Information  

N/A

Current Technical Assistance for Public Participation (TAPP):N/A

TAPP Title: N/A

201202Community Interest Solicited on:

Administrative Record is located at 

US Army Aviation Warfighting Center
Building 1121
Fort Rucker, AL
334-255-1652

Information Repository is located at 
The Daleville Public Library
3088 Donnell Boulevard
Daleville, Alabama 

Community Involvement Plan (Date Published): 201206
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